

DIRECTOR OF CENTRAL INTELLIGENCE
Security Committee

SECOM-D-366

15 October 1980

MEMORANDUM FOR: Executive Secretary, NFIB
FROM:
Executive Secretary
SUBJECT: Monthly Activities Report
September 1980

This forwards the September 1980 monthly activities
report for the DCI Security Committee.

Attachment



25X1A

Regraded UNCLASSIFIED When
Separate From Attachment

DCI SECURITY COMMITTEE
MONTHLY ACTIVITIES REPORT
SEPTEMBER 1980

25X1A 1. The Committee's Security Advisory Group USSR sent a team to Moscow and Helsinki to discuss security concerns with on-scene U.S. personnel and to inspect security procedures being applied to safeguard construction of the new U.S. Embassy in Moscow. Agreement has been reached with the Soviets on a warehouse in Moscow for use by us in storing materials for the new building. (The U.S. exchanged additional land at [redacted] for the warehouse site.) If the Soviets accomplish ground preparation before the winter freeze, the warehouse can be ready for our use by February 1981; otherwise, occupancy will be deferred to about June 1981. It is hoped that Seabees can be provided to handle stock and perform security duties in the warehouse. The unattractive alternative of having Soviet nationals handling materials for use in sensitive locations would complicate our security. The issue of whether the Soviets will have private possession of U.S. materials for customs inspection purposes has yet to be resolved, and has been referred to the Secretary of State. (S)

25X1A A security fence has been erected at the new embassy site, and U.S. personnel have secured the area and are inspecting Soviet pouring of concrete pile caps. Preliminary [redacted] scheduled. (S)

The team inspected storage facilities in Helsinki for U.S. materials to evaluate their capability for providing security protection. Two team members went on to Frankfurt to discuss with Army representatives technical support for security equipment to be used at the Moscow construction site. (C)

The trip was productive, and showed that basic elements of the security plan are proceeding satisfactorily except for the customs issue. (C)

100-111111
ORIGINAL CL BY _____ Signer
DECLASS REVW ON 15 Oct 1986
EX BYND 6 YRS BY _____

2. A Committee staff member, in his security consultant role, participated in a discussion on security vulnerabilities to be avoided in the second generation of the COMIREX Automated Management System (CAMS) II. His participation is to ensure that matters of Community security interest are dealt with and coordinated on a timely basis. (U)

In the same capacity, that staff member participated in a three day work session of the [REDACTED] Group of COMIREX. This involved an in-depth review of a draft [REDACTED] Imagery Manual, which, after full Community coordination, will serve as a procedural guide for the

25X1

25X1

3. The Committee's Security Awareness Working Group met to discuss plans for 1981. (U)